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Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
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Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)
Activities conducted in July 2005 consisted of the continuation of Pre-Design Investigation
and conceptual design activities. Based on recent discussions between USEPA, IEPA, and
SECOR, there are two areas of focus at this time with respect to the Remedial Design.
These areas are the former RCRA Outside Container Storage Area (OSA) and the area
beneath the Hamilton Sundstrand (HS) Plant #1, up-gradient of the additional monitoring
wells installed in the western portion of the South Alley.

A work plan for source mass removal in the OSA was submitted to USEPA and IEPA in
April. The work plan provided an analysis of the Pre-Design Investigation data collected to
date, the rationale for the source removal effort, and a description of the planned activities.
Comments on the work plan were received from USEPA and IEPA on May 31, 2005. Over
the period of June and July there has been discussion between USEPA, IEPA, and SECOR
(on behalf of HS) regarding the planned activities and one informal meeting. A response
letter to the comments on the work plan was submitted to USEPA on June 28, 2005.
USEPA is presently developing an announcement in the form of an explanation of significant
differences (ESD) as part of the approval of the work plan.

The proposed OSA excavation activities are adjacent to and within the Illinois Central
Railroad (ICR) easement. The ICR is owned by the Canadian National Railroad. SECOR,
on behalf of HS, has initiated contact for approval of this work. Other activities in July
include review of landfill options for the site material and preparation of the final acceptance
paperwork with The Environmental Quality Company (EQ) for the disposal of the waste at
their Belleville, Michigan facility. SECOR has also collected the initial groundwater field
measurements and groundwater samples for electron acceptor parameter analyses. The
groundwater samples were shipped to STL located in University Park, Illinois. The analytical
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results will serve as the baseline for site conditions and assist in the calculation of the
volume of HRC-X material for placement in accordance with the work plan. The analytical
data are presently under review.

The second area of focus is the area beneath the HS facility identified as a location of
potential source material based on down-gradient groundwater monitoring results. The
most likely location of the potential source material is associated with the former area of
underground storage tanks (USTs) which were in the central portion of the plant south of the
loading dock area. With access to the inside of the building unavailable, alternative means
have been explored and horizontal drilling appears to be the most effective method of
infrastructure installation.

A preliminary conceptual design for horizontal wells and pilot testing letter was submitted to
USEPA and EPA in May 2005. This letter provided an overview of the currently envisioned
potential horizontal well and pilot testing treatment corridor. The plan outlined the optimal
installation and treatment area without consideration of access constraints (both off-site and
on the property).

Pilot testing of the horizontal wells will be a necessary part of the overall remedial design.
The horizontal air sparge (AS) and soil vapor extraction (SVE) wells that are planned for
pilot testing will likely become part of the final remedial design. This is consistent with a final
remedial system design utilizing the Record of Decision (ROD) prescribed technologies for
Area 9/10.

Off-site access for horizontal drilling will be required. Access to the property to the south of
the plant (2525 11th Street) and beneath the Illinois Central Railroad (ICR) spur line north of
the plant will be necessary. SECOR researched the Winnebago County property records
and identified that the property to the south (formerly identified as the DRB property) was
sold in December 2004. The property is now held in trust by Amcore Investment Trust
#817776. SECOR, in coordination with the HS legal department, plans to identify an
authorized representative of this entity and engage the new property owner regarding site
access. The ICR access for horizontal wells will be discussed after approval for the OSA
excavation activities are confirmed.

To facilitate the preparation of the work plan for the AS and SVE horizontal well installation
and pilot testing, the installation of a horizontal groundwater monitoring well beneath the
facility is being proposed. Knowledge of the concentrations of various constituents of
concern in groundwater will assist in the pilot test work plan development effort.

A brief horizontal groundwater monitoring well work plan will be prepared which outlines the
scope of work to be undertaken. This brief plan will provide specific well installation, well
development, and the baseline sampling to be performed. Prior to submittal of the
horizontal monitoring well work plan, the new property owner to the south (2525 11th Street)
and ICR will be contacted regarding access for the installation and future operation of the
horizontal groundwater monitoring well and other pilot test wells. If successful, this effort
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will confirm the viability of the optimal locations previously identified. If access is denied or
modifications are required, alternate locations and alignments may be developed. The
target submittal date for the horizontal groundwater monitoring well work plan is August
2005. The data from the horizontal groundwater monitoring well will be used as input for
the development of the AS and SVE horizontal well pilot test infrastructure and test
procedures. The target date for the submittal of the AS and SVE Horizontal Pilot Test Work
Plan is Fall 2005.

The operation and hydrocarbon recovery of LNAPL (JP-4) from the recovery system in the
south alley continues. The second quarter 2005 recovery system operational data is being
reviewed and compiled. A round of water levels (and product measurements if present)
from these wells will be completed in the third quarter 2005.

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Future project activities anticipated for August 2005 include:

• Continue on-going preparation activities for the implementation of the OSA Work
Plan for Source Reduction.

• Approval of the OSA work plan by USEPA/IEPA. Assuming that there are no
significant changes to the scope of work, it is anticipated that this effort will be
approved for implementation in Summer 2005.

• Upon approval of the OSA work plan, SECOR will commence final preparations for
completion of the work. These activities will include HRC-X procurement and
placement, short term groundwater monitoring to confirm changes in the aquifer
electron acceptor concentrations, well abandonment, and secure commitment dates
from excavation and transportation contractors for work plan execution.

• Continue to compile the Pre-Design Investigation data into the Data Summary
Report. This report will include boring logs, figures, groundwater flow information,
and all laboratory analyses undertaken as part of the Pre-Design Investigation.

• Monitoring and evaluation of LNAPL (JP-4) presence and recovery at the eastern
end of the South Alley will continue. It is anticipated that the second quarter 2005
recovery information summary table will be provided as part of the August activity
summary monthly memo.

• Engage the new property owner to the south and ICR regarding access for horizontal
well installations, pilot test access, and longer term AS and SVE system operation.

• Develop a brief scope of work/work plan for the installation, development, and
baseline sampling of a horizontal groundwater monitoring well.

A letter was submitted to the USEPA and IEPA in May which outlined the conceptual
horizontal SVE and AS well installation, well alignment, and pilot testing activities in support
of future design efforts. Additional discussions, both internally and with the USEPA and
IEPA, are anticipated with respect to horizontal drilling and additional pilot testing prior to
preparation of a final design.
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One topic of these discussions will be the required set back distances and off-site access for
horizontal drilling. This issue has the potential to affect the overall design and
constructability of a system. Currently, there is a presumption of reasonable access to the
off-site property(s). However, the property to the south (formerly identified as the DRB
property) located at 2525 11th Street has been sold. The level of cooperation of the new
owners could affect current and future access. SECOR will be working along with Tom
Williams of I EPA to identify and contact the new owners to initiate continued and additional
access to this property as the IEPA also has a monitoring well (MW-127) located on this
property.

SAMPLE/TEST DATA SUBMITTALS:
None.

RD SCHEDULE UPDATE: (attach updated schedule as necessary)
As the activities associated with the Pre-Design Investigation portion of the Remedial
Design (RD) continue, the overall schedule continues to be revised. A scope of work
concerning the source mass reduction (by excavation) of near surface impacted soils in the
OSA was submitted to the USEPA and IEPA in April. Comments on the work plan were
received at the end of May. It is anticipated that the plan will be approved in August. This
source mass reduction activity is anticipated to take place in Summer 2005 based on
agency approval of the plan.

Access to potential source materials beneath the HS facility building will require the use of
horizontal drilling. As mentioned previously, off-site access will be required for
implementation of this technique. Access to off-site properties presents a potential to affect
the schedule for implementation. HS is working on logistical issues associated with this
drilling technology and will continue to work with the USEPA on keeping the RD efforts for
Area 9/10 moving forward in a timely and reasonable fashion.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:
None.

PERSONNEL CHANGES:
None.
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